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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element 733.522 17.377 23.708 48.635 -   48.635 83.573 107.884 108.049 70.977 Continuing Continuing

1780: HARM Improvement 47.651 1.343 1.383 1.347 -   1.347 1.355 1.363 1.354 1.380 Continuing Continuing

2185: AARGM 685.871 16.034 12.904 4.237 -   4.237 4.786 4.782 4.887 4.977 Continuing Continuing

2189: AARGM ER 0.000 0.000 9.421 43.051 -   43.051 77.432 101.739 101.808 64.620 Continuing Continuing

Program MDAP/MAIS Code: 368

Note
Project Unit 2189 is established for the Anti-Radiation Guided Missile (AARGM) Extended Range (ER) developmental effort and is a new start in FY 2016.

A. Mission Description and Budget Item Justification
Research, Development, Test and Evaluation funding for the Joint Service Anti-Radiation Missile (ARM) program, which will include near and far term performance
improvements, cost reduction, and studies that establish future development requirements.  Specific initial efforts include lower cost seeker component development and
seeker aided fuzing to enhance warhead performance in low angle impacts and against certain ship targets.

JUSTIFICATION FOR BUDGET ACTIVITY: These projects are funded under Operational Systems Development because they include development efforts to upgrade
systems that have been fielded or have received approval for full-rate production and anticipate funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 17.420 52.708 83.991 -   83.991
Current President's Budget 17.377 23.708 48.635 -   48.635
Total Adjustments -0.043 -29.000 -35.356 -   -35.356

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -29.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.043 0.000
• Program Adjustments 0.000 0.000 -27.761 -   -27.761
• Rate/Misc Adjustments 0.000 0.000 -7.595 -   -7.595
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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Change Summary Explanation
Decrease in Harm Improvement by $2.254M as required for the Department of the Navy to comply with the Bipartisan Budget Act of 2015.

Technical: FY 2017 - FY 2021 funding increases to support AARGM Extended Range (ER) Development reflected in Project Unit 2189.

Schedule:  Project Unit 2189 AARGM ER was updated due to the refinement of Capability Development Document requirements and re-phasing of the program
budget.  These new requirements necessitate a refined schedule with the addition of a Technology Maturation and Risk Reduction approach.
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
1780 / HARM Improvement

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

1780: HARM Improvement 47.651 1.343 1.383 1.347 -   1.347 1.355 1.363 1.354 1.380 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
High-speed Anti-Radiation Missile (HARM) Improvement is a Navy led joint service program with the Air Force.  The program commenced production in FY 1983.
Program element 0205601N was used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (Air-to-Ground (AGM)-88B, Block 3 and
AGM-88C, Block 4) as Engineering Change Proposals (ECPs).  Another ECP software program (Block 3A & 5) was developed (FY 1996 through FY 1999) to modify
HARM software in order to meet operational requirements.  HARM Block 3A/5 software was distributed to the Fleet in FY 2000.  The Block 5 tactical software upgrade
gives HARM improved geographic specificity and improved capability against advanced waveforms.  HARM Block 5A was developed to improve RF track, navigation,
targeting and seekers.   Block 5A was deployed to the Fleet in FY 2015.

HARM Improvement includes efforts to conduct Foreign Material Assessment (FMA) analysis and engineering to exploit vulnerabilities of foreign weapon system threats.
HARM Improvement includes funding for threat assessment, operational updates and integration efforts.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: HARM Foreign Material Assessment (FMA)
Articles:

FY 2015 Accomplishments:
The FMA team conducted FMA analysis and engineering to exploit vulnerabilities of foreign weapon system
threats. Focused on new threat systems as they became available as well as theater/country-specific systems
of interest, coordinated priorities through the Fleet Anti-Radiation Missile (ARM) Steering Committee. Expect
continued testing and evaluation on advanced Surface-to-Air weapons and related Integrated Air Defense
System (IADS), jammers and ARM countermeasures, and non-traditional ARM targets. Team has continued
to support Fleet engagement as a key element of engineering and analytical efforts, which includes funding for
threat assessment, operational updates and integration efforts.
FY 2016 Plans:
The FMA team will continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign weapon
system threats. Focus will be on new threat systems as they become available as well as theater/country-
specific systems of interest, with priorities coordinated through the Fleet ARM Steering Committee. Expect
continued testing and evaluation on advanced Surface-to-Air weapons and related IADS, jammers and ARM
countermeasures, and non-traditional ARM targets. Team will continue to support Fleet engagement as a key
element of engineering and analytical efforts, which includes funding for threat assessment, operational updates

1.343
-  

1.383
-  

1.347
-  

0.000
-  

1.347
-  
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
1780 / HARM Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

and integration efforts. Additional test priorities include characterizing complex systems in the field, so that the
5A attenuation and Lower Threshold Adjust fields can be populated with the data that gives the best track quality
to the High-speed Anti-Radiation Missile (HARM) missile. The Foreign Material Assessment (FMA) team will
conduct developmental tests of in-country foreign threat systems via ground and flight test to maximize HARM
system performance. Focus will be on any system not previously tested by the FMA team.  Non-traditional
targeting methods will be explored as well.
FY 2017 Base Plans:
The FMA team will continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign
weapon system threats. Focus will be on new threat systems as they become available as well as theater/
country-specific systems of interest, with priorities coordinated through the Fleet Anti-Radiation Missile Steering
Committee. Expect continued testing on advanced Surface-to-Air weapons and related Integrated Air Defense
System (IADS), jammers and ARM countermeasures, and non-traditional Anti-Radiation Missile (ARM) targets.
Team will continue to support Fleet engagement as a key element of engineering and analytical efforts, which
includes funding for threat assessment, operational updates and integration efforts.  Additional test priorities
include charcaterizing complex systems in the field, so that the 5A attenuation and Lower Threat Adjust fields
can be populated with the data that gives the best track quality to the HARM missile. The FMA team will continue
to conduct developmental test of in-country foreign threat systems via ground and flight test in FY 2017 to
maximize HARM system performance.  Non-traditional targeting methods will be explored as well.
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 1.343 1.383 1.347 0.000 1.347

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
HARM system updates are provided through the System Support Activity (SSA) at Naval Air Warfare Center - Weapons Division (NAWCWD), China Lake, CA.

E. Performance Metrics
Continue FMA testing analysis against new and evolving foreign threats.
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
1780 / HARM Improvement

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering WR NAWCWD : China
Lake, CA 3.813 1.341 Nov 2014 1.181 Nov 2015 1.141 Nov 2016 -   1.141 Continuing Continuing Continuing

Prior Year Prod Dev no
longer funded in FYDP Various Various : Various 24.732 0.000 0.000 0.000 -   0.000 0.000 24.732   -   

Subtotal 28.545 1.341 1.181 1.141 -   1.141   -      -      -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational Test & Eval WR NAWCWD : China
Lake, CA 18.701 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Developmental Test & Eval WR NAWCWD : China
Lake, CA 0.000 0.000 0.200 Nov 2015 0.204 Nov 2016 -   0.204 Continuing Continuing Continuing

Subtotal 18.701 0.000 0.200 0.204 -   0.204   -      -      -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Travel WR Various : Various 0.405 0.002 Jan 2015 0.002 Jan 2016 0.002 Jan 2017 -   0.002 Continuing Continuing Continuing
Subtotal 0.405 0.002 0.002 0.002 -   0.002   -      -      -   

Remarks
Contract Type for Travel is Travel Order (TO).

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 47.651 1.343 1.383 1.347 -   1.347   -      -      -   

Remarks
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
1780 / HARM Improvement
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
1780 / HARM Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

HARM IMPROVEMENT
Acqusition Milestones: Radar System Evaluation: Radar System Evaluation - Foreign
Material Assessment 1 2015 4 2021



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 8 of 23 R-1 Line #205

Exhibit R-2A, RDT&E Project Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 7

R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

2185: AARGM 685.871 16.034 12.904 4.237 -   4.237 4.786 4.782 4.887 4.977 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Advanced Anti-Radiation Guided Missile (AARGM) transitioned a Phase III Small Business Innovative Research (SBIR) program to develop and demonstrate a multi-
mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003. The AARGM SD&D program was designed to integrate
multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning System (GPS)/Inertial Navigation System) on the
HARM Air-to-Ground Missile (AGM)-88. AARGM weapon system capabilities include: active MMW terminal guidance, counter shutdown, expanded threat coverage,
enhanced ARH, netted targeting real-time feed via Integrated Broadcast System (IBS) prior to missile launch, Weapon Impact Assessment (WIA) transmitted prior to
detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile impact zones.

In June 2003, a successful Milestone B transitioned AARGM to a SD&D Acquisition Category 1C program. Alliant Techsystems (ATK) Missile Systems Company was
awarded the AARGM SD&D contract valued at $222.6M. In May 2004, the contract baseline was increased to $231.9M to accelerate incorporation of an embedded IBS-
Receiver, enabling the warfighter to directly receive National intelligence data, increasing overall pilot situational awareness. Recent modifications have changed the
current baseline to $232.3M.

The AARGM program includes 40 SD&D test articles with the follow on of 2,435 production modification kits. Milestone C was achieved 4Q FY 2008, followed by a
combined FY 2008/FY 2009 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009. Developmental testing was completed in 2009. Initial Operational Test
and Evaluation (IOT&E) was completed in 3Q FY 2012. Full-Rate Production (FRP) decision was received 4 September 2012 with FRP contract award on 10 September
2012, and deliveries began in January 2014.  The program awarded FRP-4 on 4 September 2015 with deliveries projected to begin in January 2017.

The AARGM Block 1 Upgrade program began in FY 2012 and consists of a software only upgrade to deferred Key Performance Parameter 3 and to correct IOT&E
deficiencies in the AGM-88E All-Up-Round as well as the Common Munitions Built-in Test (BIT) Reprogramming Equipment (CMBRE). In parallel with the Block 1
Upgrade, Integrated Broadcast Service (IBS)-R developmental efforts are ongoing.

Follow-on Operational Test and Evaluation/Integrated Test/Operational Test - Development (FOT&E/IT/OT-D) in conjunction with Block 1 Upgrade will complete tactics
development and support promulgation of Operational Tactics Guide (OTG).

In FY 2015 - FY 2021, the  Air-to-Ground Missile (AGM)-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional
and Overseas Contingency Operations targets. These developments continue Future Naval Capability Science and Technology investments by the Office of Naval
Research initiated in FY 2006.
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: Threat Data Library / System Updates
Articles:

FY 2015 Accomplishments:
AGM-88E Block 1 Upgrade continued effort to update Electronic Intelligence files and Millimeter Wave
signatures to identify track and engage new and/or improved threat radars.  Continued test and assessment of
threat systems.  Developed threat data for new target sets.
FY 2016 Plans:
AGM-88E Block 1 Upgrade continues effort to update Electronic Intelligence files and Millimeter Wave
signatures to identify track and engage new and/or improved threat radars.  Continue test and assessment of
threat systems.  Develop threat data for new target sets.
FY 2017 Base Plans:
AGM-88E Block 1 Upgrade continues effort to upgrade systems such as the Electronic Intelligence files and
Millimeter Wave signatures to identify track and engage new and/or improved threat radars.  Continue test and
assessment of threat systems that impact already fielded weapons and to develop threat data for new target
sets.
FY 2017 OCO Plans:
N/A

0.400
-  

0.400
-  

2.210
-  

0.000
-  

2.210
-  

Title: Follow-on Operational Test and Evaluation (FOT&E)
Articles:

FY 2015 Accomplishments:
Continued FOT&E, including Integrated Test (IT) and Operational Test (OT) for Advanced Anti-Radiation
Guided Missile (AARGM) Block 1 utilizing Commander Operational Test & Evaluation Force (COMOPTEVFOR)
requirements for suitable and effective for desired flights, targets and locations.
FY 2016 Plans:
Continue FOT&E, including Integrated Test and dedicated OT for AARGM Block 1 utilizing COMOPTEVFOR
requirements to assess weapon suitability and effectiveness against targets and locations.
FY 2017 Base Plans:

12.828
-  

10.814
-  

1.077
-  

0.000
-  

1.077
-  
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Complete FOT&E, including IT and OT for AARGM Block 1 utilizing COMOPTEVFOR requirements for suitable
and effective for desired flights, targets and locations.  Continue to upgrade the system with test results to
include developmental activity assessing software and hardware anomalies.
FY 2017 OCO Plans:
N/A
Title: Advanced Development

Articles:
FY 2015 Accomplishments:
Continued support for advanced development, analysis activities of testing, configuration control board review,
test plan reviews, requirements analysis and weapons integration analysis.
FY 2016 Plans:
Continue support for advanced development, systems capability upgrades, analysis activities and testing such
as the Integrated Broadcast Service - Receiver.  Funding supports testing, configuration control board review,
test plan reviews, requirements analysis and weapons integration analysis. Funding also supports the Anti-
Radiation Missile (AARGM) Derivative Program to include upgrading the AGM-88E capability against non-
traditional and Overseas Contingency Operations (OCO) targets, weapon system developmental activities,
range and laboratory support and analysis.
FY 2017 Base Plans:
Continue support for advanced development, upgrades systems capability, analysis activities and testing such
as the Integrated Broadcast Service - Receiver.  Funding supports testing, configuration control board review,
test plan reviews, requirements analysis and weapons integration analysis.  Funding also supports upgrading
AGM-88E capability against non-traditional and OCO targets.  This includes weapon system developmental
activities, range and laboratory support and analysis.
FY 2017 OCO Plans:
N/A

2.806
-  

1.690
-  

0.950
-  

0.000
-  

0.950
-  

Accomplishments/Planned Programs Subtotals 16.034 12.904 4.237 0.000 4.237

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• WPN 2327: HARM Mods 106.489 120.798 178.213 -   178.213 222.625 222.159 156.534 159.605 343.662 1,935.289
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
Remarks
FY 2021 and Total Cost funding listed does not include the AARGM ER funding.

D. Acquisition Strategy
The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program, evolved into a Phase III SBIR program, and
transitioned into a System Development and Demonstration (SD&D) Acquisition Category 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational
requirements and incorporates AARGM Advanced Technology Development and Quick Bolt Advanced Concept Technology Demonstration - demonstrated system
requirements.  Government responsibilities for SD&D have included monitoring, technical assessment, and validation of contractor technology development and
testing.  Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP I deliveries
commenced 3Q FY 2010.  Full-Rate Production (FRP) decision was received 20 August 2012 with FRP contract award on 10 September 2012 and deliveries began in
January 2014.  Block 1 Fleet Release anticipated for 2Q FY 2017.

E. Performance Metrics
Achieved Milestone C in 2008. Completed Developmental Testing in 2009.  Successfully completed Operational Test Readiness Review in 2010. Successfully
completed Operational Test in 3Q FY 2012. Full-Rate Production approval was granted in 4Q FY 2012, and deliveries commenced in FY 2014. Block 1 Fleet Release
scheduled for 2Q FY 2017.
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering WR NAWCWD : China
Lake, CA 70.377 3.740 Nov 2014 3.448 Nov 2015 2.012 Nov 2016 -   2.012 Continuing Continuing Continuing

Software Development WR SPAWAR : San
Diego, CA 0.471 0.098 Mar 2015 0.050 Mar 2016 0.050 Mar 2017 -   0.050 Continuing Continuing Continuing

Mission Planning WR Various : Various 0.100 0.100 Mar 2015 0.100 Mar 2016 0.100 Mar 2017 -   0.100 Continuing Continuing Continuing
Prior year Prod Dev no
longer funded in the FYDP Various Various : Various 543.386 0.000 0.000 0.000 -   0.000 0.000 543.386   -   

Subtotal 614.334 3.938 3.598 2.162 -   2.162   -      -      -   

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prior year Support no
longer funded in the FYDP Various Various : Various 7.147 0.000 0.000 0.000 -   0.000 0.000 7.147   -   

Subtotal 7.147 0.000 0.000 0.000 -   0.000 0.000 7.147   -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWCWD : China

Lake, CA 26.050 0.220 Nov 2014 0.000 0.000 -   0.000 Continuing Continuing Continuing

Development Test &
Evaluation SS/IDIQ Orbital ATK :

Northridge, CA 1.305 4.571 Feb 2015 0.300 Feb 2016 0.000 -   0.000 0.000 6.176 6.176

Operational and Integrated
Test & Evaluation (IT&OT) WR NAWCWD : China

Lake, CA 1.795 5.009 Nov 2014 0.992 Nov 2015 0.401 Nov 2016 -   0.401 Continuing Continuing Continuing

Operational and Integrated
Test & Evaluation (IT&OT) WR COMOPTEVFOR :

Norfolk, VA 10.652 1.135 Nov 2014 6.537 Nov 2015 0.648 Nov 2016 -   0.648 Continuing Continuing Continuing

Operational and Integrated
Test & Evaluation (IT&OT) SS/IDIQ Orbital ATK :

Northridge, CA 0.000 0.000 0.300 Feb 2016 0.291 Feb 2017 -   0.291 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prior year T&E no longer
funded in the FYDP Various Various : Various 7.469 0.000 0.000 0.000 -   0.000 0.000 7.469   -   

Subtotal 47.271 10.935 8.129 1.340 -   1.340   -      -      -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Various Various : Various 4.151 0.279 Feb 2015 0.284 Feb 2016 0.189 Feb 2017 -   0.189 Continuing Continuing Continuing

Travel WR NAVAIR HQ :
Patuxent River, MD 1.697 0.017 Jan 2015 0.015 Feb 2016 0.015 Feb 2017 -   0.015 Continuing Continuing Continuing

Government Engineering
Support WR NAWC AD : Patuxent

River, MD 1.021 0.665 Nov 2014 0.678 Nov 2015 0.431 Nov 2016 -   0.431 Continuing Continuing Continuing

Program Management
Support Various NRO : Washington,

D.C. 0.000 0.200 Nov 2014 0.200 Nov 2015 0.100 Nov 2016 -   0.100 Continuing Continuing Continuing

Prior year Mgmt no longer
funded in the FYDP Various Various : Various 10.250 0.000 0.000 0.000 -   0.000 0.000 10.250   -   

Subtotal 17.119 1.161 1.177 0.735 -   0.735   -      -      -   

Remarks
Contract Type for Travel is TO

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 685.871 16.034 12.904 4.237 -   4.237   -      -      -   

Remarks



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 14 of 23 R-1 Line #205

Exhibit R-4, RDT&E Schedule Profile: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 7

R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM



UNCLASSIFIED

PE 0205601N: Harm Improvement UNCLASSIFIED
Navy Page 15 of 23 R-1 Line #205

Exhibit R-4A, RDT&E Schedule Details: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 7

R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2185 / AARGM

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

AARGM
Acquisition Milestones: Milestones: BLOCK 1 Fleet Release 2 2017 2 2017
Test & Evaluation: Follow-on Test and Evaluation: Block 1 IT/OT (FOT&E) 1 2015 2 2017
Production Milestones: Contract Award: Full-Rate Production Lot 4 4 2015 4 2015
Production Milestones: Contract Award: Full-Rate Production Lot 5 3 2016 3 2016
Production Milestones: Contract Award: Full-Rate Production Lot 6 3 2017 3 2017
Production Milestones: Contract Award: Full-Rate Production Lot 7 3 2018 3 2018
Production Milestones: Contract Award: Full-Rate Production Lot 8 3 2019 3 2019
Production Milestones: Contract Award: Full-Rate Production Lot 9 3 2020 3 2020
Production Milestones: Contract Award: Full-Rate Production Lot 10 3 2021 3 2021
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 1 (WPN) 1 2015 3 2015
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 2 (WPN) 3 2015 2 2016
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 3 (WPN) 2 2016 1 2017
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 4 (WPN) 2 2017 1 2018
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 5 (WPN) 2 2018 1 2019
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 6 (WPN) 2 2019 1 2020
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 7 (WPN) 2 2020 1 2021
Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 8 (WPN) 2 2021 4 2021
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

2189: AARGM ER 0.000 0.000 9.421 43.051 -   43.051 77.432 101.739 101.808 64.620 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Air-to-Ground (AGM)-88E Extended Range (ER) Upgrade is a new start for FY 2016 to develop hardware and software modifications to improve the Advanced Anti-
Radiation Guided Missile (AARGM)'s operational capabilities, including extended range, survivability and effectiveness against complex, new, and emerging threats.
This budget line item funds a new rocket motor design, preliminary design review, test asset procurement, testing, and associated software updates for the AARGM-
ER to ensure these capabilities perform in accordance with established requirements.  Maturation of the AARGM-ER Acquisition Strategy entails a FY 2017 Technology
Maturation and Risk Reduction (TMRR)phase and procurement of test articles beginning FY 2019.  AARGM-ER retains the same guidance, sensor, and warhead
capabilities of the Block 1 AARGM.

The AARGM-ER program is part of the Navy's Integrated Fire Control (IFC) approach to address advanced threat capabilities in the Anti-Access/Area-Denial (A2AD)
environment.  IFC solutions enable individual system capabilities to be leveraged across an effects chain, placing the full spectrum of tactical capability in the hands of
the warfighter.  IFC solutions that push engagement distances beyond the launch platform's radar horizon and allows the U.S. Navy to operate in, and control, contested
battle space in littoral waters and A2/AD environments are increasingly critical as more scenarios require compressed and coordinated fire control timelines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: AARGM ER Development
Articles:

FY 2015 Accomplishments:
N/A
FY 2016 Plans:
Begin the developmental effort for the AARGM-ER upgrade to include awarding an AARGM Front End Design
Analysis contract, development of technical requirements specifications, the Technology Maturation and Risk
Reduction Request for Proposals, and documentation to satisfy mandatory DoD 5000.2 entry criteria. Execute
analyses for F/A-18 and F-35C aircraft integration.  Initiate range safety analysis for telemetry section Flight
Termination System development.  Develop data analyses to support lead system integration trade decisions.
FY 2017 Base Plans:
Continue the AARGM-ER developmental efforts to include execution of Milestone A and competitive contract
award of two prototype contracts for AARGM-ER propulsion kits. Request For Proposal (RFP) for the Front End
Modification and System Integration contract is scheduled for release 1Q FY2017.  Continue analyses for F/A-18

0.000
-  

9.421
-  

43.051
-  

0.000
-  

43.051
-  
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

and F-35C aircraft integration.  Continue range safety analysis for telemetry section Flight Termination System
development.  Continue Front End Design Analysis.  Develop data analyses to support lead system integration
trade decisions.
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 0.000 9.421 43.051 0.000 43.051

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• WPN 2327: HARM Mods 0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 30.000 169.784 199.784

Remarks
FY 2021 and Total Cost funding listed does not include the AARGM Block 1 funding.

D. Acquisition Strategy
The AARGM Extended Range Program will provide hardware and software modifications to improve AARGM's operational capabilities, including extended range,
survivability, and effectiveness against complex, new, emerging threats.  The program's objective for Initial Operational Capability is FY 2023.

E. Performance Metrics
AARGM-ER will enter development in FY 2016.
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware ER
Propulsion Kit Prototype 1 TBD TBD : TBD 0.000 0.000 0.000 13.126 May 2017 -   13.126 3.374 16.500   -   

Primary Hardware ER
Propulsion Kit Prototype 2 TBD TBD : TBD 0.000 0.000 0.000 13.126 May 2017 -   13.126 78.374 91.500   -   

Aircraft Integration Various Various : Various 0.000 0.000 0.750 Mar 2016 0.204 Dec 2016 -   0.204 31.157 32.111   -   

Systems Engineering WR NAWCWD : China
Lake, CA 0.000 0.000 2.573 Feb 2016 3.323 Nov 2016 -   3.323 23.804 29.700   -   

Telemetry Section WR NAWCWD : China
Lake, CA 0.000 0.000 0.100 Feb 2016 0.204 Dec 2016 -   0.204 3.973 4.277   -   

Front End Design Analysis SS/CPFF Orbital ATK :
Northridge, CA 0.000 0.000 3.821 Sep 2016 4.179 Feb 2017 -   4.179 2.125 10.125   -   

Front End Integration &
Test TBD TBD : TBD 0.000 0.000 0.000 0.000 -   0.000 118.196 118.196   -   

Subtotal 0.000 0.000 7.244 34.162 -   34.162 261.003 302.409   -   

Remarks
AARGM-ER is a new start program for FY 2016.  FY17 activities include ER Propulsion Kit source selection, execution of two ER Propulsion kit prototype contracts, release
of the Request For Proposal (RFP) for the Front End Integration and Test contract, completion of the F-35 and F-18 integration and compatibility analysis, and Technology
Maturation Risk Reduction (TMRR) acquisition and documentation activities to support the FY18 (MS) B Milestone.

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Studies & Analysis Various Various : Various 0.000 0.000 0.105 Apr 2016 3.197 Dec 2016 -   3.197 1.563 4.865   -   
Subtotal 0.000 0.000 0.105 3.197 -   3.197 1.563 4.865   -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCWD : China

Lake, CA 0.000 0.000 0.000 0.000 -   0.000 27.672 27.672   -   
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ER Test Assets TBD TBD : TBD 0.000 0.000 0.000 0.000 -   0.000 91.804 91.804   -   
Operational and Integrated
T&E WR Various : Various 0.000 0.000 0.000 0.000 -   0.000 40.132 40.132   -   

Subtotal 0.000 0.000 0.000 0.000 -   0.000 159.608 159.608   -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Various Various : Various 0.000 0.000 0.921 Feb 2016 2.790 Nov 2016 -   2.790 15.785 19.496   -   

Government Engineering
Support WR NAWCAD : Patuxent

River, MD 0.000 0.000 1.111 Feb 2016 2.804 Nov 2016 -   2.804 20.166 24.081   -   

Travel WR NAVAIR HQ :
Patuxent River, MD 0.000 0.000 0.040 Feb 2016 0.098 Nov 2016 -   0.098 Continuing Continuing Continuing

Subtotal 0.000 0.000 2.072 5.692 -   5.692   -      -      -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 9.421 43.051 -   43.051   -      -      -   

Remarks
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

AARGM Block ER
Acquisition Milestones: Milestones: MS A 1 2017 1 2017
Acquisition Milestones: Milestones: MS B 3 2018 3 2018
Requirements Development: Capability Development Document: Capability
Development Document 2 2016 2 2016

Requirements Development: Requirements and Aircraft Integration Analyses:
Requirements and Aircraft Integration Analyses 2 2016 1 2017

Systems Development: Front End Design Analysis: Front End Design Analysis 4 2016 2 2018
Systems Development: Propulsion Kit Development: Propulsion Kit Development 3 2017 4 2019
Systems Development: Propulsion Kit Development Reviews: Propulsion Kit
Preliminary Design Review 2 2018 2 2018

Systems Development: Propulsion Kit Development Reviews: Propulsion Kit Critical
Design Review 4 2019 4 2019

Systems Development: Front End Modification & System Integration: Front End
Modification & System Integration 2 2018 1 2021

Systems Development: Front End Modification & System Integration Reviews: System
Preliminary Design Review 3 2019 3 2019

Systems Development: Front End Modification & System Integration Reviews: System
Critical Design Review 1 2021 1 2021

Test & Evaluation: Technical Evaluation: Developmental Test & Evaluation 1 2021 4 2021
Test & Evaluation: Operational Evaluation: Early Operational Assessment 4 2021 4 2021
Research & Development Milestones: Contract Awards: Front End Design Analysis 4 2016 4 2016
Research & Development Milestones: Contract Awards: Propulsion Kit Prototype 1 & 2 3 2017 3 2017
Research & Development Milestones: Contract Awards: Front End & System
Integration 2 2018 2 2018
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R-1 Program Element (Number/Name)
PE 0205601N / Harm Improvement

Project (Number/Name)
2189 / AARGM ER

Start End
Events by Sub Project Quarter Year Quarter Year

Research & Development Milestones: Contract Awards: DT Test Articles RDTEN Qty 6 4 2019 4 2019
Research & Development Milestones: Contract Awards: DT Test Articles RDTEN Qty 9 2 2020 2 2020
Production Milestones: Contract Awards: Lot 1 WPN Qty 16 4 2021 4 2021
Deliveries: DT Test Articles Qty 6 3 2020 4 2020
Deliveries: DT Test Articles Qty 9 1 2021 2 2021
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         Project Unit 2189 is established for the Anti-Radiation Guided Missile (AARGM) Extended Range (ER) developmental effort and is a new start in FY 2016.
         Research, Development, Test and Evaluation funding for the Joint Service Anti-Radiation Missile (ARM) program, which will include near and far term performance improvements, cost reduction, and studies that establish future development requirements.  Specific initial efforts include lower cost seeker component development and seeker aided fuzing to enhance warhead performance in low angle impacts and against certain ship targets. 


JUSTIFICATION FOR BUDGET ACTIVITY: These projects are funded under Operational Systems Development because they include development efforts to upgrade systems that have been fielded or have received approval for full-rate production and anticipate funding in the current or subsequent fiscal year.
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             Decrease in Harm Improvement by $2.254M as required for the Department of the Navy to comply with the Bipartisan Budget Act of 2015.  

Technical: FY 2017 - FY 2021 funding increases to support AARGM Extended Range (ER) Development reflected in Project Unit 2189.

Schedule:  Project Unit 2189 AARGM ER was updated due to the refinement of Capability Development Document requirements and re-phasing of the program budget.  These new requirements necessitate a refined schedule with the addition of a Technology Maturation and Risk Reduction approach.
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                     High-speed Anti-Radiation Missile (HARM) Improvement is a Navy led joint service program with the Air Force.  The program commenced production in FY 1983.  Program element 0205601N was used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (Air-to-Ground (AGM)-88B, Block 3 and AGM-88C, Block 4) as Engineering Change Proposals (ECPs).  Another ECP software program (Block 3A & 5) was developed (FY 1996 through FY 1999) to modify HARM software in order to meet operational requirements.  HARM Block 3A/5 software was distributed to the Fleet in FY 2000.  The Block 5 tactical software upgrade gives HARM improved geographic specificity and improved capability against advanced waveforms.  HARM Block 5A was developed to improve RF track, navigation, targeting and seekers.   Block 5A was deployed to the Fleet in FY 2015. 

HARM Improvement includes efforts to conduct Foreign Material Assessment (FMA) analysis and engineering to exploit vulnerabilities of foreign weapon system threats.  HARM Improvement includes funding for threat assessment, operational updates and integration efforts.
                     
                         
                             HARM Foreign Material Assessment (FMA)
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                                     0
                                     The FMA team conducted FMA analysis and engineering to exploit vulnerabilities of foreign weapon system threats. Focused on new threat systems as they became available as well as theater/country-specific systems of interest, coordinated priorities through the Fleet Anti-Radiation Missile (ARM) Steering Committee. Expect continued testing and evaluation on advanced Surface-to-Air weapons and related Integrated Air Defense System (IADS), jammers and ARM countermeasures, and non-traditional ARM targets. Team has continued to support Fleet engagement as a key element of engineering and analytical efforts, which includes funding for threat assessment, operational updates and integration efforts.
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                                     0
                                     The FMA team will continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign weapon system threats. Focus will be on new threat systems as they become available as well as theater/country-specific systems of interest, with priorities coordinated through the Fleet ARM Steering Committee. Expect continued testing and evaluation on advanced Surface-to-Air weapons and related IADS, jammers and ARM countermeasures, and non-traditional ARM targets. Team will continue to support Fleet engagement as a key element of engineering and analytical efforts, which includes funding for threat assessment, operational updates and integration efforts. Additional test priorities include characterizing complex systems in the field, so that the 5A attenuation and Lower Threshold Adjust fields can be populated with the data that gives the best track quality to the High-speed Anti-Radiation Missile (HARM) missile. The Foreign Material Assessment (FMA) team will conduct developmental tests of in-country foreign threat systems via ground and flight test to maximize HARM system performance. Focus will be on any system not previously tested by the FMA team.  Non-traditional targeting methods will be explored as well.
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                                     The FMA team will continue to conduct FMA analysis and engineering to exploit vulnerabilities of foreign weapon system threats. Focus will be on new threat systems as they become available as well as theater/country-specific systems of interest, with priorities coordinated through the Fleet Anti-Radiation Missile Steering Committee. Expect continued testing on advanced Surface-to-Air weapons and related Integrated Air Defense System (IADS), jammers and ARM countermeasures, and non-traditional Anti-Radiation Missile (ARM) targets. Team will continue to support Fleet engagement as a key element of engineering and analytical efforts, which includes funding for threat assessment, operational updates and integration efforts.  Additional test priorities include charcaterizing complex systems in the field, so that the 5A attenuation and Lower Threat Adjust fields can be populated with the data that gives the best track quality to the HARM missile. The FMA team will continue to conduct developmental test of in-country foreign threat systems via ground and flight test in FY 2017 to maximize HARM system performance.  Non-traditional targeting methods will be explored as well.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     HARM system updates are provided through the System Support Activity (SSA) at Naval Air Warfare Center - Weapons Division (NAWCWD), China Lake, CA.
                     Continue FMA testing analysis against new and evolving foreign threats.
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                     Advanced Anti-Radiation Guided Missile (AARGM) transitioned a Phase III Small Business Innovative Research (SBIR) program to develop and demonstrate a multi-mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003. The AARGM SD&D program was designed to integrate multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning System (GPS)/Inertial Navigation System) on the HARM Air-to-Ground Missile (AGM)-88. AARGM weapon system capabilities include: active MMW terminal guidance, counter shutdown, expanded threat coverage, enhanced ARH, netted targeting real-time feed via Integrated Broadcast System (IBS) prior to missile launch, Weapon Impact Assessment (WIA) transmitted prior to detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile impact zones.

In June 2003, a successful Milestone B transitioned AARGM to a SD&D Acquisition Category 1C program. Alliant Techsystems (ATK) Missile Systems Company was awarded the AARGM SD&D contract valued at $222.6M. In May 2004, the contract baseline was increased to $231.9M to accelerate incorporation of an embedded IBS-Receiver, enabling the warfighter to directly receive National intelligence data, increasing overall pilot situational awareness. Recent modifications have changed the current baseline to $232.3M. 

The AARGM program includes 40 SD&D test articles with the follow on of 2,435 production modification kits. Milestone C was achieved 4Q FY 2008, followed by a combined FY 2008/FY 2009 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009. Developmental testing was completed in 2009. Initial Operational Test and Evaluation (IOT&E) was completed in 3Q FY 2012. Full-Rate Production (FRP) decision was received 4 September 2012 with FRP contract award on 10 September 2012, and deliveries began in January 2014.  The program awarded FRP-4 on 4 September 2015 with deliveries projected to begin in January 2017.

The AARGM Block 1 Upgrade program began in FY 2012 and consists of a software only upgrade to deferred Key Performance Parameter 3 and to correct IOT&E deficiencies in the AGM-88E All-Up-Round as well as the Common Munitions Built-in Test (BIT) Reprogramming Equipment (CMBRE). In parallel with the Block 1 Upgrade, Integrated Broadcast Service (IBS)-R developmental efforts are ongoing.  

Follow-on Operational Test and Evaluation/Integrated Test/Operational Test - Development (FOT&E/IT/OT-D) in conjunction with Block 1 Upgrade will complete tactics development and support promulgation of Operational Tactics Guide (OTG).  

In FY 2015 - FY 2021, the  Air-to-Ground Missile (AGM)-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional and Overseas Contingency Operations targets. These developments continue Future Naval Capability Science and Technology investments by the Office of Naval Research initiated in FY 2006.
                     
                         
                             Threat Data Library / System Updates
                             
                                 
                                     0.400
                                     0
                                     AGM-88E Block 1 Upgrade continued effort to update Electronic Intelligence files and Millimeter Wave signatures to identify track and engage new and/or improved threat radars.  Continued test and assessment of threat systems.  Developed threat data for new target sets.
                                
                            
                             
                                 
                                     0.400
                                     0
                                     AGM-88E Block 1 Upgrade continues effort to update Electronic Intelligence files and Millimeter Wave signatures to identify track and engage new and/or improved threat radars.  Continue test and assessment of threat systems.  Develop threat data for new target sets.
                                
                                 
                                     2.210
                                     0
                                
                                 
                                     2.210
                                     0
                                     AGM-88E Block 1 Upgrade continues effort to upgrade systems such as the Electronic Intelligence files and Millimeter Wave signatures to identify track and engage new and/or improved threat radars.  Continue test and assessment of threat systems that impact already fielded weapons and to develop threat data for new target sets.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Follow-on Operational Test and Evaluation (FOT&E)
                             
                                 
                                     12.828
                                     0
                                     Continued FOT&E, including Integrated Test (IT) and Operational Test (OT) for Advanced Anti-Radiation Guided Missile (AARGM) Block 1 utilizing Commander Operational Test & Evaluation Force (COMOPTEVFOR) requirements for suitable and effective for desired flights, targets and locations.
                                
                            
                             
                                 
                                     10.814
                                     0
                                     Continue FOT&E, including Integrated Test and dedicated OT for AARGM Block 1 utilizing COMOPTEVFOR requirements to assess weapon suitability and effectiveness against targets and locations.
                                
                                 
                                     1.077
                                     0
                                
                                 
                                     1.077
                                     0
                                     Complete FOT&E, including IT and OT for AARGM Block 1 utilizing COMOPTEVFOR requirements for suitable and effective for desired flights, targets and locations.  Continue to upgrade the system with test results to include developmental activity assessing software and hardware anomalies.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Advanced Development
                             
                                 
                                     2.806
                                     0
                                     Continued support for advanced development, analysis activities of testing, configuration control board review, test plan reviews, requirements analysis and weapons integration analysis.
                                
                            
                             
                                 
                                     1.690
                                     0
                                     Continue support for advanced development, systems capability upgrades, analysis activities and testing such as the Integrated Broadcast Service - Receiver.  Funding supports testing, configuration control board review, test plan reviews, requirements analysis and weapons integration analysis. Funding also supports the Anti-Radiation Missile (AARGM) Derivative Program to include upgrading the AGM-88E capability against non-traditional and Overseas Contingency Operations (OCO) targets, weapon system developmental activities, range and laboratory support and analysis.
                                
                                 
                                     0.950
                                     0
                                
                                 
                                     0.950
                                     0
                                     Continue support for advanced development, upgrades systems capability, analysis activities and testing such as the Integrated Broadcast Service - Receiver.  Funding supports testing, configuration control board review, test plan reviews, requirements analysis and weapons integration analysis.  Funding also supports upgrading AGM-88E capability against non-traditional and OCO targets.  This includes weapon system developmental activities, range and laboratory support and analysis.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             WPN 2327
                             HARM  Mods
                             
                                 106.489
                                 120.798
                                 178.213
                                 178.213
                                 222.625
                                 222.159
                                 156.534
                                 159.605
                                 343.662
                                 1935.289
                            
                        
                    
                     FY 2021 and Total Cost funding listed does not include the AARGM ER funding.
                     The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program, evolved into a Phase III SBIR program, and transitioned into a System Development and Demonstration (SD&D) Acquisition Category 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational requirements and incorporates AARGM Advanced Technology Development and Quick Bolt Advanced Concept Technology Demonstration - demonstrated system requirements.  Government responsibilities for SD&D have included monitoring, technical assessment, and validation of contractor technology development and testing.  Milestone C was achieved 4Q FY 2008, followed by a combined FY08/FY09 Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP I deliveries commenced 3Q FY 2010.  Full-Rate Production (FRP) decision was received 20 August 2012 with FRP contract award on 10 September 2012 and deliveries began in January 2014.  Block 1 Fleet Release anticipated for 2Q FY 2017.
                     Achieved Milestone C in 2008. Completed Developmental Testing in 2009.  Successfully completed Operational Test Readiness Review in 2010. Successfully completed Operational Test in 3Q FY 2012. Full-Rate Production approval was granted in 4Q FY 2012, and deliveries commenced in FY 2014. Block 1 Fleet Release scheduled for 2Q FY 2017.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Systems Engineering
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         70.377
                                         
                                             3.740
                                             2014-11
                                        
                                         
                                             3.448
                                             2015-11
                                        
                                         
                                             2.012
                                        
                                         
                                             2.012
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Software Development
                                     WR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         0.471
                                         
                                             0.098
                                             2015-03
                                        
                                         
                                             0.050
                                             2016-03
                                        
                                         
                                             0.050
                                        
                                         
                                             0.050
                                             2017-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Mission Planning
                                     WR
                                     Various
                                     Various
                                     
                                         0.100
                                         
                                             0.100
                                             2015-03
                                        
                                         
                                             0.100
                                             2016-03
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2017-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Prior year Prod Dev no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         543.386
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         543.386
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Prior year Support no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         7.147
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.147
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Development Test & Evaluation
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         26.050
                                         
                                             0.220
                                             2014-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Development Test & Evaluation
                                     SS
                                     IDIQ
                                     Orbital ATK
                                     Northridge, CA
                                     
                                         1.305
                                         
                                             4.571
                                             2015-02
                                        
                                         
                                             0.300
                                             2016-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.176
                                         6.176
                                    
                                
                                 
                                     Operational and Integrated Test & Evaluation (IT&OT)
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         1.795
                                         
                                             5.009
                                             2014-11
                                        
                                         
                                             0.992
                                             2015-11
                                        
                                         
                                             0.401
                                        
                                         
                                             0.401
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operational and Integrated Test & Evaluation (IT&OT)
                                     WR
                                     COMOPTEVFOR
                                     Norfolk, VA
                                     
                                         10.652
                                         
                                             1.135
                                             2014-11
                                        
                                         
                                             6.537
                                             2015-11
                                        
                                         
                                             0.648
                                        
                                         
                                             0.648
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operational and Integrated Test & Evaluation (IT&OT)
                                     SS
                                     IDIQ
                                     Orbital ATK
                                     Northridge, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.300
                                             2016-02
                                        
                                         
                                             0.291
                                        
                                         
                                             0.291
                                             2017-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Prior year T&E no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         7.469
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.469
                                    
                                
                            
                        
                         
                             Management Services
                             Contract Type for Travel is TO
                             
                                 
                                     Program Management Support
                                     Various
                                     Various
                                     Various
                                     
                                         4.151
                                         
                                             0.279
                                             2015-02
                                        
                                         
                                             0.284
                                             2016-02
                                        
                                         
                                             0.189
                                        
                                         
                                             0.189
                                             2017-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Travel
                                     WR
                                     NAVAIR HQ
                                     Patuxent River, MD
                                     
                                         1.697
                                         
                                             0.017
                                             2015-01
                                        
                                         
                                             0.015
                                             2016-02
                                        
                                         
                                             0.015
                                        
                                         
                                             0.015
                                             2017-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Government Engineering Support
                                     WR
                                     NAWC AD
                                     Patuxent River, MD
                                     
                                         1.021
                                         
                                             0.665
                                             2014-11
                                        
                                         
                                             0.678
                                             2015-11
                                        
                                         
                                             0.431
                                        
                                         
                                             0.431
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Management Support
                                     Various
                                     NRO
                                     Washington, D.C.
                                     
                                         0.000
                                         
                                             0.200
                                             2014-11
                                        
                                         
                                             0.200
                                             2015-11
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Prior year Mgmt no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         10.250
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.250
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                             AARGM
                             
                                 
                                     Acquisition Milestones: Milestones: BLOCK 1 Fleet Release
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Test & Evaluation: Follow-on Test and Evaluation: Block 1 IT/OT (FOT&E)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 4
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 5
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 6
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 7
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 8
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 9
                                     
                                         
                                             3
                                             2020
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                                 
                                     Production Milestones: Contract Award: Full-Rate Production Lot 10
                                     
                                         
                                             3
                                             2021
                                        
                                         
                                             3
                                             2021
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 1 (WPN)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 2 (WPN)
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 3 (WPN)
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 4 (WPN)
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 5 (WPN)
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             1
                                             2019
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 6 (WPN)
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             1
                                             2020
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 7 (WPN)
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             1
                                             2021
                                        
                                    
                                
                                 
                                     Full-Rate Production Deliveries: Full-Rate Production Deliveries - Lot 8 (WPN)
                                     
                                         
                                             2
                                             2021
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                            
                        
                    
                
            
             
                 2189
                 AARGM ER
                 
                     0.000
                     0.000
                     9.421
                     43.051
                     43.051
                     77.432
                     101.739
                     101.808
                     64.620
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     The Air-to-Ground (AGM)-88E Extended Range (ER) Upgrade is a new start for FY 2016 to develop hardware and software modifications to improve the Advanced Anti-Radiation Guided Missile (AARGM)'s operational capabilities, including extended range, survivability and effectiveness against complex, new, and emerging threats.  This budget line item funds a new rocket motor design, preliminary design review, test asset procurement, testing, and associated software updates for the AARGM-ER to ensure these capabilities perform in accordance with established requirements.  Maturation of the AARGM-ER Acquisition Strategy entails a FY 2017 Technology Maturation and Risk Reduction (TMRR)phase and procurement of test articles beginning FY 2019.  AARGM-ER retains the same guidance, sensor, and warhead capabilities of the Block 1 AARGM.

The AARGM-ER program is part of the Navy's Integrated Fire Control (IFC) approach to address advanced threat capabilities in the Anti-Access/Area-Denial (A2AD) environment.  IFC solutions enable individual system capabilities to be leveraged across an effects chain, placing the full spectrum of tactical capability in the hands of the warfighter.  IFC solutions that push engagement distances beyond the launch platform's radar horizon and allows the U.S. Navy to operate in, and control, contested battle space in littoral waters and A2/AD environments are increasingly critical as more scenarios require compressed and coordinated fire control timelines.
                     
                         
                             AARGM ER Development
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                             
                                 
                                     9.421
                                     0
                                     Begin the developmental effort for the AARGM-ER upgrade to include awarding an AARGM Front End Design Analysis contract, development of technical requirements specifications, the Technology Maturation and Risk Reduction Request for Proposals, and documentation to satisfy mandatory DoD 5000.2 entry criteria. Execute analyses for F/A-18 and F-35C aircraft integration.  Initiate range safety analysis for telemetry section Flight Termination System development.  Develop data analyses to support lead system integration trade decisions.
                                
                                 
                                     43.051
                                     0
                                
                                 
                                     43.051
                                     0
                                     Continue the AARGM-ER developmental efforts to include execution of Milestone A and competitive contract award of two prototype contracts for AARGM-ER propulsion kits. Request For Proposal (RFP) for the Front End Modification and System Integration contract is scheduled for release 1Q FY2017.  Continue analyses for F/A-18 and F-35C aircraft integration.  Continue range safety analysis for telemetry section Flight Termination System development.  Continue Front End Design Analysis.  Develop data analyses to support lead system integration trade decisions.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             WPN 2327
                             HARM Mods
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 30.000
                                 169.784
                                 199.784
                            
                        
                    
                     FY 2021 and Total Cost funding listed does not include the AARGM Block 1 funding.
                     The AARGM Extended Range Program will provide hardware and software modifications to improve AARGM's operational capabilities, including extended range, survivability, and effectiveness against complex, new, emerging threats.  The program's objective for Initial Operational Capability is FY 2023.
                     AARGM-ER will enter development in FY 2016.
                
                 
                     
                         
                             Product Development
                             AARGM-ER is a new start program for FY 2016.  FY17 activities include ER Propulsion Kit source selection, execution of two ER Propulsion kit prototype contracts, release of the Request For Proposal (RFP) for the Front End Integration and Test contract, completion of the F-35 and F-18 integration and compatibility analysis, and Technology Maturation Risk Reduction (TMRR) acquisition and documentation activities to support the FY18 (MS) B Milestone.
                             
                                 
                                     Primary Hardware ER Propulsion Kit Prototype 1
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             13.126
                                        
                                         
                                             13.126
                                             2017-05
                                        
                                         3.374
                                         16.500
                                    
                                
                                 
                                     Primary Hardware ER Propulsion Kit Prototype 2
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             13.126
                                        
                                         
                                             13.126
                                             2017-05
                                        
                                         78.374
                                         91.500
                                    
                                
                                 
                                     Aircraft Integration
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.750
                                             2016-03
                                        
                                         
                                             0.204
                                        
                                         
                                             0.204
                                             2016-12
                                        
                                         31.157
                                         32.111
                                    
                                
                                 
                                     Systems Engineering
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.573
                                             2016-02
                                        
                                         
                                             3.323
                                        
                                         
                                             3.323
                                             2016-11
                                        
                                         23.804
                                         29.700
                                    
                                
                                 
                                     Telemetry Section
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.100
                                             2016-02
                                        
                                         
                                             0.204
                                        
                                         
                                             0.204
                                             2016-12
                                        
                                         3.973
                                         4.277
                                    
                                
                                 
                                     Front End Design Analysis
                                     SS
                                     CPFF
                                     Orbital ATK
                                     Northridge, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.821
                                             2016-09
                                        
                                         
                                             4.179
                                        
                                         
                                             4.179
                                             2017-02
                                        
                                         2.125
                                         10.125
                                    
                                
                                 
                                     Front End Integration & Test
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         118.196
                                         118.196
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Studies & Analysis
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.105
                                             2016-04
                                        
                                         
                                             3.197
                                        
                                         
                                             3.197
                                             2016-12
                                        
                                         1.563
                                         4.865
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         27.672
                                         27.672
                                    
                                
                                 
                                     ER Test Assets
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         91.804
                                         91.804
                                    
                                
                                 
                                     Operational and Integrated T&E
                                     WR
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         40.132
                                         40.132
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Program Management Support
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.921
                                             2016-02
                                        
                                         
                                             2.790
                                        
                                         
                                             2.790
                                             2016-11
                                        
                                         15.785
                                         19.496
                                    
                                
                                 
                                     Government Engineering Support
                                     WR
                                     NAWCAD
                                     Patuxent River, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.111
                                             2016-02
                                        
                                         
                                             2.804
                                        
                                         
                                             2.804
                                             2016-11
                                        
                                         20.166
                                         24.081
                                    
                                
                                 
                                     Travel
                                     WR
                                     NAVAIR HQ
                                     Patuxent River, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.040
                                             2016-02
                                        
                                         
                                             0.098
                                        
                                         
                                             0.098
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             AARGM Block ER
                             
                                 
                                     Acquisition Milestones: Milestones: MS A
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                                             2017
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                                     Acquisition Milestones: Milestones: MS B
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                                             2018
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                                             2018
                                        
                                    
                                
                                 
                                     Requirements Development: Capability Development Document: Capability Development Document
                                     
                                         
                                             2
                                             2016
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                                             2016
                                        
                                    
                                
                                 
                                     Requirements Development: Requirements and Aircraft Integration Analyses: Requirements and Aircraft Integration Analyses
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                                             2016
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Systems Development: Front End Design Analysis: Front End Design Analysis
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                                             2016
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                                             2018
                                        
                                    
                                
                                 
                                     Systems Development: Propulsion Kit Development: Propulsion Kit Development
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Systems Development: Propulsion Kit Development Reviews: Propulsion Kit Preliminary Design Review
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Systems Development: Propulsion Kit Development Reviews: Propulsion Kit Critical Design Review
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Systems Development: Front End Modification & System Integration: Front End Modification & System Integration
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             1
                                             2021
                                        
                                    
                                
                                 
                                     Systems Development: Front End Modification & System Integration Reviews: System Preliminary Design Review
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                                 
                                     Systems Development: Front End Modification & System Integration Reviews: System Critical Design Review
                                     
                                         
                                             1
                                             2021
                                        
                                         
                                             1
                                             2021
                                        
                                    
                                
                                 
                                     Test & Evaluation: Technical Evaluation: Developmental Test & Evaluation
                                     
                                         
                                             1
                                             2021
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Test & Evaluation: Operational Evaluation: Early Operational Assessment
                                     
                                         
                                             4
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                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Research & Development Milestones: Contract Awards: Front End Design Analysis
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
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